HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub Committee Meeting held on 12 February 2009 at 7.30 pm in the Parish Centre, Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)



Bill Hatton

Howard Collins

Jake White: Ecotecture

Clerk: Linda Baker


In attendance: Noel Thomas

1. Apologies for Absence. Patrick Shanahan and Joanne Saady.

2. Declarations of Interest. None.

3. Minutes of the Meetings held on 16 December 2008, 9 and 20 January 2009. The minutes were taken as read, agreed by the meeting, and signed by the Chairman as a correct record.

4. Review of the Meeting with Sports Clubs, 11 February 2009. The meeting had been well attended, and a note of the points raised had been circulated.

5. Internal Fittings. These would be considered at a later stage. Ecotecture would give advance warning of when decisions on the internal fittings would need to be made.

6. Design and Cost Estimate. The QS had estimated the build cost at £455,000 to £500,000 (excluding VAT), depending on whether the garages were retained, and Ecotecture were looking at ways of reducing the cost to the agreed budget of £350,000 for the building, and £400,000 for the total project, including demolition etc.. The points raised by the sports club users were discussed:

· Front wall. This would not now be a “green wall”, but it needed some features to stop it being used as a practice wall. Ecotecture would look at incorporating features such as windows and fixings for a scoreboard to interrupt the facade.

· Wet/Dry areas. The possibility of having a corridor or some internal link between the wet and dry areas was discussed. The council would prefer some internal links, but a corridor would have cost implications. Ecotecture would look at linking the wet and dry areas possibly by means of internal doors.

· Veranda. Ecotecture proposed a pergola. The Cricket Club required a canopy the same depth as existing to give some shelter to scorers.

· Toilet in the lounge area. Users had thought one toilet insufficient, but if a door to the changing room from the kitchen was provided, this would provide access to additional toilet facilities.

· Kitchen. It would not be possible to make this bigger, but a hatch to the outside would be provided, and the kitchen would be accessible without having to go through the bar area.

· Dressing Rooms. The home and away facilities would be the same size. Ecotecture would check if the referees facilities needed to include two showers to comply with FA standards, as it was unlikely both would be used on a regular basis.

· Clock. It was suggested that the style of the existing clock be referenced in the new building, perhaps mounting the clock in a “dormer” on the pitched roof.  

· It was suggested that the building could be brought forward up to 3m on the eastern side, having regard to the veranda and the need for a path, and could be extended towards the existing car park, provided this did not impede the access from Orchard Lane.   

· Pitched roof. A pitched roof, pitched from the rear of the building to the front, was favoured, to provide some additional storage, with roof lights incorporated.

It was agreed that Ecotecture would revise the design, having regard to the points raised at the meeting, and consult the QS regarding the costs, to produce a design which matched the budget.

7. Tree Survey and CDM Appointment. The council had written to Ecotecture regarding the cost and necessity for the Tree Survey. Ecotecture re-iterated that a Tree Survey had been necessary to progress the project, and believed that the survey had represented good value. Two quotations for CDM work had been received, but in the absence of Jo Saady, the discussion of the CDM appointment was deferred.

8. Asbestos Survey. An asbestos survey had been carried out by ENV Surveys Ltd. This showed some asbestos, but nothing that would give cause for concern. The presence of some asbestos would have cost implications for the demolition work. The safe removal of the asbestos, using a licensed contractor if required, would be the responsibility of the demolition contractor. 

9. Timetable Review. Ecotecture confirmed that the project was on timetable, with a planning application to be submitted in March 2009.

10. Grant Applications. The Viridor grant had been accepted, and the third party cheque received from KHCC. An application would be sent to the Foundation For Sport & The Arts, although it was understood this fund was closing shortly. There was likely to be approximately £10,000 worth of “green” energy in the building in the form of solar hot water tubes, and Ecotecture would progress grant funding for this.

11. Payment Schedule for Architects. RESOLVED that the architect’s fees for Stages A & B, amounting to £4,550, plus VAT, should be paid in two stages, half now, and half once a planning application had been submitted.  RESOLVED that the invoice dated 16.1.09, for the sum of £2337.20, plus VAT, representing the interim payment, and sundry expenses, be authorised for payment.

12. Date of Next Meeting. Wednesday 4 March 2009 at 7.30 pm.

There being no other business, the Chairman closed the meeting at 9.20pm.

Chairman..................................... 

Date.................................................
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