HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub Committee 

Meeting held on 20 January 2009 at 10.30 am in the Parish Centre, Adastra Park.

Present:
David Cumberland (Chairman)



Bill Hatton



Patrick Shanahan



Joanna Saady, Ecotecture



Jake White, Ecotecture



Jenny Rawlings, Ecotecture

In attendance: Noel Thomas

Clerk: Linda Baker


1. Asbestos Survey. Two quotations had been obtained for a type III intrusive pre-demolition asbestos survey. RESOLVED that the quotation from ENV Surveys Ltd for the sum of £330, plus VAT, be accepted.

2. Design. The feedback from the 13 January 2009 Parish Council meeting, subsequent comments from councillors and comments from some Keymer & Hassocks Cricket Club (KHCC) committee members regarding the design, were considered.

Ecotecture had talked to David Saunders, the MSDC Tree Officer, regarding the tree survey on the trees behind the sports pavilion, and he would not support any encroachment on the root protection zone. Landscape Vision, who carried out the tree survey, could not disagree with the Tree Officer’s conclusions.  This meant that the new building could not encroach beyond the line of the present structure on the west side, and the design would therefore need to be modified. Howard Collins had sent a list of points from KHCC committee members to Ecotecture and these included:

· Green wall, and clock: possible targets for vandalism

· Lack of internal linkage between the social and changing areas

· Kitchen and bar store need to be as large as existing, or larger

· Changing rooms for home and away teams different sizes

· Flat roof: pitched roof would be more attractive

· Equipment Store access.

The KHCC had a meeting on the evening of 20 January 2009 when the project would be discussed.


RESOLVED that in future any comments or requests on the design should be sent to David Cumberland, who would pass these to Ecotecture as appropriate.  

      The committee re-affirmed that they liked the design concept,   but there were some concerns about certain aspects of the design, and it was also important that the project stayed within budget, so some features would be dependent on cost.

             Ecotecture were having a cost estimate prepared, and it    was important to have this available at this stage so that the architects could modify the design if necessary to reduce the cost.

             After discussion, and a site visit, it was agreed:

a) Floor to ceiling glass in the lounge area would be retained, dependant on the cost of vandal proof glass

b) A green wall would not be included, but consideration would be given to a green element in the roof, or a clock tower, if possible, having regard to ease of maintenance

c) The flat roof would be replaced by a pitched roof, with the possibility of some storage in the roof

d) Some form of internal linkage would be considered

e) The storage space currently provided by the two existing garages would be incorporated into the new building, having regard to the needs of security and the storage of flammable materials

f) Ecotecture would email the cost details on the current design to committee members when these were available from the QS.

               The costs and a revised design would be considered at the next meeting.

3. Timetable. Ecotecture were aiming to submit a planning application in March 2009.

4. Date of Next Meeting. Thursday 12 February 2009 at 7.30 pm. (A meeting with sports pavilion users had been arranged for Wednesday 11 February 2009 at 7.30 pm in the Parish Centre, and Ecotecture would have a revised design available for that meeting).

There being no other business, the Chairman closed the meeting at 12.30 pm.

Chairman....................................

Date............................................ 
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