HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub Committee Meeting held on 22 March 2009 at 6.30 pm in the Parish Centre, Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)



Bill Hatton



Patrick Shanahan



Howard Collins



Joanne Saady



Jake White, Ecotecture



Gavin Chatfield, Accel Consulting Ltd

In attendance:
Noel Thomas

Assistant: Pat Elliott


1. Apologies for Absence. None

2. Declarations of Interest. None.

3. Minutes of the Meeting held on 23 March 2009. The minutes were taken as read, agreed by the meeting, and signed by the Chairman as a correct record.

4. Cost Estimate. Gavin Chatfield had produced a fifth draft cost plan dated 15 April 2009. The revised estimated total cost of the building is reduced by £15,000 to £400,000. The main saving has been achieved by the reduction in the size of the building. The external footprint is now 181 sq. metres, which is virtually identical to the existing pavilion, and the internal area is reduced from 168 sq. metres to 158 sq. metres. Other savings have been achieved by the simplification of the toilets and the entrance, in the referees’ changing area and by relocating the showers. The demolition cost is also less than previously estimated. Any thought of making a saving by reducing the height of the building was rejected as it is necessary to maximise roofspace storage area. 
Design – the following were also discussed:

· The area of the roofspace storage area is 50 sq.metres. It is expected that it would be used mainly for out of season storage.

· Jake White explained that the corridor width is essential for access to the disabled toilet.

· It was agreed that there should only be one door on the south wall and that the area of glass should be extended to where the second door would have been.

· It was agreed that a urinal cubicle would be added to both changing rooms. Sufficient space for this to be created by the removal of 3 seats in each changing room. Total  additional cost estimated at £2000.

· Jake White suggested the use of a PVC membrane roofing material. It would be attractive, with a similar appearance to lead, and because of chemical weld joints, would be easier to make watertight.

· Jake White explained that the advantage of the V shaped roof is  that there are no gutters. It is also a move away from traditional pavilion design.

· Sweet chestnut will be used for the cladding. 
5. Timetable review. After planning approval has been granted, around 3 months will be required for the working drawings to be prepared. It is therefore likely to be November before building work starts. With a build time of 5/6 months the pavilion potentially will not be ready until June 2010. It was agreed that Ecotecture will prepare full detailed drawings for the Parish Council meeting on 12 May.
6. Planning application. Ecotecture require a month to prepare the final drawings and the design and access statement ready for submission to MSDC. It is hoped planning approval would be received in late July/ August.
7. Quantity Surveyor 

a) The Form of Agreement and Terms of Appointment of Accel Consulting Ltd was accepted and signed by the Chairman. 
b) The interim invoice from accel Consulting Ltd dated 6 April 2009 was approved for payment.
8. Grant Applications. Howard Collins is to investigate ‘green funding’ using solar panel quotations of £15,000 and £18,000.
9. Date of Next Meeting. Thursday 7 May 2009 at  8.30pm

There being no other business, the Chairman closed the meeting at  7.40 pm.

Chairman.....................................

Date............................................ 
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