HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub-Committee Meeting held 

on 23 March 2009 at 6.35 pm in the Parish Centre, 

Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)



Bill Hatton



Patrick Shanahan



Howard Collins



Joanna Saady, Ecotecture



Jake White, Ecotecture



Gavin Chatfield, Accel Consulting Limited

In attendance: Noel Thomas


Clerk: Linda Baker

1. Apologies for Absence. None.
2. Declarations of Interest. None.

3. Minutes of the Meeting held on 4 March 2009. The minutes were taken as read, agreed by the meeting with the addition, at the end of the first paragraph under note 4, of  “and requested high level windows in the changing rooms”, and signed by the Chairman as a correct record.
4. Cost Estimate. Gavin Chatfield had produced a revised cost estimate, based the revised design, drawing number 117/100. The estimated total building cost was £415,000. The cost had been reduced partly as a result of a 12-14% reduction in the size of the building compared to the previous design. The gross internal area of the current design was 168 square metres. The demolition cost was an estimate, but a demolition contractor had been asked for a quotation. Approximately £10,000 could be saved by reducing the roof elevation, but it was not thought that this was desirable because of the loss of storage space, and reduction in ceiling height.
As it was not proposed to continue with an application for funding to the Football Foundation, it was agreed that it was no longer necessary to design the changing rooms and toilets to Football Foundation standards. It was agreed that a disabled toilet should be located near the changing room toilets, and not in the bar area, and the total number of toilets would be reduced. On the Mechanical and Electrical installations, it was agreed that Gavin Chatfield would obtain three design and build quotations. . 



5. Timetable Review. The project was approximately four weeks behind schedule, and it would not now be possible to submit a planning application in March 2009. It was agreed that a revised design should be produced, incorporating the changes agreed at the meeting, and a cost plan produced based on that design. The design and cost plan would be circulated prior to the next meeting of the committee. A revised design and cost plan would be submitted to the Parish Council for approval at the 12 May 2009 meeting.

6. Grant Applications. 

a) Football Foundation. David Cumberland and Howard Collins had met representatives of the Football Foundation. A grant application would not be made because it was very unlikely to be successful, given that the Hassocks Football Club were also seeking grant funding, and given that the stringent specifications for changing rooms required by the Football Foundation would add to the cost of the new pavilion.

b) Energy Efficient Elements. Howard Collins and Jake White were investigating the grant funding which might be available.
7. Date of Next Meeting. Wednesday 22 April 2009 at 6.30 pm.

There being no other business, the Chairman closed the meeting at 8.15 pm.

Chairman.................................

Date........................................... 
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