HASSOCKS PARISH COUNCIL
Minutes of the Adastra Park Community Centre Re-Development Sub-Committee Meeting held on 3 March 2010 at 7.30 pm in the Parish Centre, Adastra Park, Hassocks. 

Present:
David Cumberland (Chairman)



Bill Hatton



Howard Collins



Joanna Saady (Ecotecture)



Ashley Lines (Ecotecture)

Clerk: Linda Baker

1. Apologies for Absence. An apology for absence was received from Patrick Shanahan.
2. Declarations of Interest. None.
3. Minutes of the Meeting held on 21 January 2010. The minutes were taken as read, agreed by the meeting, and signed by the Chairman as a correct meeting.
4. Update on Ecotecture’s Response to the Keymer and Hassocks Men’s Club Request for Details of the Area to be taken up by the Construction Works. Joanna Saady reported that she was meeting representatives of the Men’s Club following this meeting. It was agreed that the car park adjacent to the sports pavilion was likely to be out of use during the construction works, and the Men’s Club would be advised of this.
5. Resolved that, in view of the special nature of the business about to be transacted under item 6, it is advisable in the public interest for these items to be treated as confidential and the public invited to withdraw. There were no members of the public present.
6. Update on the Tender Report for the rebuilding. This item is the subject of a confidential minute.
7. To Consider the Appointment of an M&E Consultant. It was agreed that it was not necessary for the council to appoint an M&E consultant. Ecotecture had done further work on a heat pump, had asked an M&E consultant to review the work, and should be able to put proposals forward at the next meeting.     
8. Green Grant. Ecotecture would be able to progress this once they had heard from the M&E consultant. Ecotecture had also identified another potential source of green funding, and would let Howard Collins know the details..
9. Building Regulations and Fire Protection Measures. Ecotecture had updated their drawings in line with comments received from Aedis.
10. To Agree a Preferred Start Date. Ecotecture had obtained a quotation of £23,324 for four portacabins to provide the temporary accommodation requested by Keymer & Hassocks Cricket Club if the pavilion was out of use during the cricket season. After discussion, it  was RESOLVED TO RECOMMEND to the 13 April 2010 meeting of the Parish Council that the start date for rebuilding should be delayed until 6 September 2010, which would be after the end of the cricket season.
11. Keymer & Hassocks Cricket Club Contribution. RESOLVED that the KHCC would be asked to confirm that the Club would pay their contribution to the project to the Parish Council by 1 October 2010. This would help with cash flow, as the Parish Council would have to meet the monthly building costs before grant funding could be claimed. A letter would be sent to KHCC requesting confirmation that the contribution would be paid no later than 1 October 2010..
12. Date of Next Meeting. 6.00 pm Wednesday 31 March 2010. 
There being no other business, the Chairman closed the meeting at 8.35 pm.

Chairman...............................................

Date........................................................
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