HASSOCKS PARISH COUNCIL
Minutes of the Adastra Park Community Centre Sub Committee Meeting held on 31 March 2010 at 6.00 pm in the Parish Centre, Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)

Patrick Shanahan



Bill Hatton




Howard Collins



Jake White Ecotecture



Ashley Lines Ecotecture.

Clerk: Linda Baker

1. Apologies for Absence. None.
2. Declarations of Interest. None.
3. Minutes of the Meeting held on 3 March 2010. The minutes were taken as read, agreed by the meeting, and signed by the Chairman as a correct record.   
4. Heat Pump. Jake White reported that BLR had recommended Riomay for a heat pump. The solar thermal system would be integrated with the heat pump, and Ecotecture were proposing some additional measures to protect from vandalism. It was possible that a 50% or 100% grant would be available towards the cost, and the supplier could provide all the information required for the grant applications. The sub-contractor would design and install the heat pump, and they would be appointed as part of the main contract. Supplementary immersion heating would be required to top up the hot water. A smart meter would enable the system to be controlled as required for variations in usage of the building.
Details of running costs were still awaited. Ecotecture would forward these figures, together with an indication of savings on gas or electric heating and hot water systems. It was agreed that, subject to council approval of the proposals for space and water heating, the preferred sub-contractor would be invited to the next meeting to make a presentation on the system.
5. Total Budget for the Project. The final costs were not yet known, but an estimate of the total cost would need to be made for presentation to the 13 April 2010 Parish Council meeting. The Clerk would send Ecotecture details of the information required on the heating and any other costs. Ecotecture were proposing some changes, e.g on the truss, and render underneath the overhang, which would impact on the tender price, and Ecotecture would provide details of these variations. The information would be required by 6 April 2010.  
No allowance had yet been made for furniture etc, which was not included in the fixtures and fittings. Ecotecture would calculate how many chairs and tables would be needed for the lounge area, and would provide illustrative drawings, and a rough cost estimate. 

6. Keymer & Hassocks Cricket Club Contribution. Howard Collins reported that KHCC had agreed that their contribution to the project would be paid on 1 October 2010, conditional on the rebuilding being deferred until 6 September 2010. A letter of confirmation would be sent to HPC. 
7. It was resolved that, in view of the special nature of the business about to be transacted under item 8, it is advisable in the public interest for these items to be treated as confidential and the public be invited to withdraw. There were no members of the public present.
8. Preferred Contractor: References and Credit Check.

9. Invoice from Accel Consulting Ltd. RESOLVED that the invoice dated 10 March 2010 from Accel Consulting should be paid.
10. Date of Next Meeting. 22 April 2010 at 6.00 pm at the Parish Centre.  

There being no other business, the Chairman closed the meeting at 7.00 pm.
Chairman.....................................

Date..............................................
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