HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub Committee Meeting held on 4 March 2009 at 7.35 pm in the Parish Centre, Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)



Bill Hatton



Patrick Shanahan



Howard Collins



Jake White, Ecotecture



Gavin Chatfield, Accel Consulting Ltd

In attendance:
Noel Thomas

Clerk: Linda Baker


1. Apologies for Absence. Joanna Saady.

2. Declarations of Interest. None.

3. Minutes of the Meeting held on 12 February 2009. The minutes were taken as read, agreed by the meeting, and signed by the Chairman as a correct record.

4. Sports Pavilion: Revised Design. Jake White presented a revised design. Joanne Fisher, MSDC Senior Planning Officer, had been consulted about the design, and she had advised that she had concerns about a mono-pitched roof. The revised design therefore incorporated a contoured roof. An internal corridor had been incorporated in line with the discussions at the previous meeting. The east elevation would be a flat timber clad wall, and it was suggested that hawthorns could be planted in front of the wall to discourage it being used to throw balls against. It would not be possible to incorporate windows as the changing rooms were immediately behind the wall. Ecotecture confirmed that the timber cladding would not need maintenance. It was possible that some element of storage could be incorporated in the roof. Howard Collins asked that the door to the storage area on the north side be moved further west to make it easier to carry site screens in and out.
Some members expressed reservations about the design of the roof, and it was pointed out that the changing rooms did not comply with Football Federation size requirements. David Cumberland and Howard Collins had a meeting on 5 March 2009 with the Football Foundation, and would confirm their requirements at that meeting.

The Chairman pointed out that Ecotecture had been appointed to produce a “green”, innovative design for the new building, to meet the specifications in the design brief, for a budget, including demolition costs, of £400,000.  There were concerns that the present design did not incorporate many green features, and the cost plan produced by Accel on the previous design indicated a build cost of £455,000. Jake White confirmed that there would be high levels of insulation in the building, and green features would be incorporated in the choice of materials, and the mechanical installation. Ecotecture would work with the QS to produce a design to the agreed budget.

5.   Cost Estimate.

After discussion it was agreed that Accel Consulting would produce a Cost Plan, based on the revised design, for consideration at the next meeting. 

6. CDM Appointment. Two quotations were considered, and members expressed some concern over the disparity in cost between the two. Gavin Chatfield confirmed that he had experience of working with ASA, and that the company had the experience to carry out the role satisfactorily. RESOLVED that ASA be appointed as CDM Co-ordinator on the project, at a fee of £950, excluding VAT.

7. Timetable Review. Jake White confirmed that it might still be possible to proceed to a planning application in March 2009, depending on the outcome of the cost plan. The committee agreed that it was important to get the design right, even if this meant the timetable slipping.
8.  Grant Applications.    
a) Foundation For Sport & the Arts. An application had been submitted, and additional information had been sent at the request of the Foundation. It was likely to take 4-6 months for a decision to be reached. The Foundation had indicated that they were unlikely to fund the social areas, but would consider an application for funding towards the cost of the changing areas.

b) Funding for Energy Efficient Elements. Howard Collins would liase with Ecotecture on an application. 
c) Football Foundation. David Cumberland and Howard Collins had a meeting with the Foundation on 5 March 2009 to discuss a grant application.
9. Date of Next Meeting. Monday 23 March at 6.30 pm.

There being no other business, the Chairman closed the meeting at 9.00 pm.

Chairman.....................................

Date............................................ 
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