HASSOCKS PARISH COUNCIL

Minutes of the Sports Pavilion Sub Committee Meeting held on 24 June  2009 at 7.30 pm in the Parish Centre, Adastra Park, Hassocks.

Present:
David Cumberland (Chairman)



Bill Hatton



Howard Collins

Assistant: Pat Elliott

1. Apologies for Absence. An apology for absence was received from Patrick Shanahan. Absent without apology were Joanna Saady and Jake White of Ecotecture.

2. Election of a Committee Chairman for 2009/10:
 David Cumberland was elected Chairman of the Committee for 2009/10. 
3. Declarations of Interest. None
4. Minutes of the Meeting held on 7 May 2009. The minutes were taken as read, agreed by the meeting and signed by the Chairman as a correct record.
5. Planning Application. The planning application has been submitted and was registered by MSDC on 9 June 2009. It is expected that it will go to South Area Planning in July/early August. To date, one person has looked at the plans in the Parish Office.
6. Timetable review. There was no update on the timetable.
7. Letter from Keymer and Hassocks Football Club. The letter was considered and the Assistant is to reply stating that the building of the new pavilion will not affect the games as they are all played in the north field and all building activity will be in the south field. The Committee is sorry that other facilities will not be available due to cost issues and hopes the Football Club will bear with us for the long term benefit to the whole community. The Football Club are free to attend the next committee meeting on 16 July if they want to discuss it further.  
It is likely that the building work will also impact on the first few weeks of the cricket season and it will be necessary to ensure that the builders do not encroach far onto the cricket field. The Cricket Club needs to be able to fulfil its match obligations.
8. Grant Applications.
a) It was noted that the application to the Foundation for Sport & the Arts has been unsuccessful.

b) The application for green energy funding is outside the realm of Howard Collins’ experience. Ecotecture are to be asked if they have the resources to put together an application before the cut off date in early August. Howard will post a hard copy of the application pack to Ecotecture.
9. Quantity Surveyor. The invoice from Accel Consulting dated 31 May 2009 was approved for payment.
10. Date of Next Meeting: Thursday 16 July 2009 at 7.30pm
There being no other business, the Chairman closed the meeting at 8pm 

Chairman.....................................

Date............................................ 
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